

**Road Rehabilitation tentative work for the week of June 9th:**

The contractor has completed the asphalt paving operations.

Weather permitting the restoration work will begin this week

Punchlist work, including any irrigation repairs will also begin.

Pavement markings for the Road Rehabilitation Project will be installed tentatively the week of June 16<sup>th</sup> as well.

On Tuesday June 17<sup>th</sup> the entrance into the Centennial Crossing subdivision off Rt45 at Ranney will be closed at 9:00am to complete the concrete work in this location. Residents and visitors will need to use Huron Street or Stone Fence Rd. to enter the subdivision. See attached map.

Work will be completed and the entrance re-opened on Friday June 20<sup>th</sup>.

The Village's website ([www.vernonhills.org](http://www.vernonhills.org).) and Village social media outlets will be updated on Friday's with tentative construction information for the upcoming week. If you have any questions or concerns please contact the Public Works Engineering Division by entering an online Service Request at [www.vernonhills.org](http://www.vernonhills.org).

We appreciate your patience and cooperation during this construction project.

Respectfully,

Chris Venatta P.E., Director of Public Works/Village Engineer